SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:44 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 860 Const Calendar Day: 332 Date: 02-May-2013 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0630 1700 Break: 30min  Over Time: 2hrs
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Opened the gate for the storage yard for OC Jones workers to begin laying out the leveling course for the
epoxy mockup. Paul Jefferson observed this operation throughout the day today.

*Email review

*Printed out RFI's for the epoxy AC operation.

*Since Parvis was not in this morning | prepared for and observed the beginning of the SCC Pour at Hinge
AW. Parvis showed up later in the morning and took over observing this operation.

| went to the epoxy AC mockup to check on the progress. The first layer of regular AC was laid down, but
not the plates and the final layer.

*1430 hrs GED meeting postponed to 1511. It started around 1530 and lasted to 1700 hrs. | was asked to
gather information for the W2 punchlist and bring it over to ABF, which | did.

*Diary work

eIntermittent phone calls from ABF throughout the day.

Hinge A field work covered by Parviz Jalali.

Accrued 2 hours of overtime today covering the Contractor’s hours.
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